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1.1 Introduction 
 
This Milestone Report, the first in a 
series of seven, provides the Southern 
California Association of Governments 
(SCAG) the Phase I MAGLEV project 
description, baseline schedule, and 
project initiation documentation.  It 
relates the project overview and 
schedule, describes the coordination 
and public outreach plan, and outlines 
the seven milestone deliverables and 
the milestone decision-making process 
that will lead to an Initial Operating 
Segment (IOS).  After the selection of the IOS, Phases II and III will focus on further 
development of all the required engineering, Public/Private Partnership (PPP), financial and 
operational deployment tasks required to obtain a Record of Decision (ROD) and DBOM 
financial resources required to build and operate the first commercially viable MAGLEV System 
in Southern California.  

 

 
Phase I was divided into the following milestones: 
 

1. Project Management Plan (PMP). 
2. Impact on R.O.W. and Commuter Rail. 
3. LAUPT Capacity Study Update. 
4. PPP. 
5. Refined Financial Analysis. 
6. Public Outreach. 
7. Technology Transfer. 

 
The objective of Milestone 1 is to create the PMP, which represents the baseline program for 
Phase I efforts.   The PMP defines the timing of individual tasks, staffing, documentation, 
milestone approval process, schedule, and deliverables for each of the seven milestones. 
 
The Baseline Program, as reflected in this PMP, is based on the proposal submitted and 
selected by the SCAG dated 4 April 2002.   The key sections of the PMP are: 
 

1. Project Overview / Initiation 
2. Schedule and Cost Management 
3. Document Review and Approval Process 
4. Project Milestone Descriptions 
5. Milestone Decision-Making Process 
6. Agency Coordination Plan 
7. Public / Stakeholder Involvement Plan 
8. Document Control 
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1.2 Project Background 
 

 The SCAG is planning the 
development of the future 
transportation system for the Los 
Angeles Basin. CommunityLink 21, 
the Regional Transportation Plan 
(RTP) adopted by the Regional 
Council in April 1998, provides a 
transportation vision to year 2020 
along with a framework for future 
transportation improvement projects.  
The RTP is a comprehensive plan to 
achieve mobility, air quality, and other 
regional goals in the six-county 
Southern California region (Ventura, 
Los Angeles, Orange, San 
Bernardino, Riverside and Imperial 
counties). Implementing the elements 
of this landmark RTP will allow the 
region to meet the stated mobility 

goals and demonstrate air quality conformity in a financially constrained environment. 
 
A significant component of the RTP is the provision of sufficient capacity to handle regional 
airport demand.  Southern California is a global crossroad between America, Asia, and Europe.   
A great deal of the economic success of the region is attributable to capitalizing on this.  In the 
future, without expansion, regional airport demand is expected to outpace capacity by a 
significant margin.  By 2020, the passenger capacity shortfall is expected to be one-third of the 
demand.  This is further emphasized by the fact that air cargo is expected to have a capacity 
shortfall of approximately two-thirds.  A likely outcome is a significant loss of economic benefits 
for the region.  The challenge for SCAG, Los Angeles World Airports (LAWA), and the region 
will be in finding a way to keep pace with air demand to capture the full potential economic 
benefits of air commerce. 
 
Accommodating the growth in air passenger and air cargo demand will require a multi-faceted 
approach of judiciously accommodating demand for commercial airports and converting 
available military bases. SCAG and LAWA are cognizant that the potential adverse impacts of 
airport expansion require the development of regional strategies and policies to maximize 
passenger and cargo utilization of outlying airports in less populated areas.  The task will be to 
develop policies that promote outlying airport growth while reducing regional trip making and 
community impacts.  As brought forward in the RTP, a potential solution toward meeting this 
challenge is the use of high-speed links to connect the airports. 

 
Phase I occurs at a time when a number of other regionally significant studies have been 
completed.  Assessment of the impact and interrelationship of this project to the others will be 
critical.  Other key projects and issues that must be considered include the following: 
 

1. LAX/Palmdale High-Speed Ground Access Study. This project would interface with 
the LAX/OC system, either directly at LAX or via the East-West MAGLEV through 
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Union Station. In either case, it would influence both the technology decision and the 
ultimate ridership of the LAX/OC system by providing high-speed access (either 
direct or via transfer) to points north of LAX. 

 
2. LAX Master Plan.  The degree to which the LAX Master Plan is implemented, which 

affects the location and number of stations at LAX. 
 

3. California High-Speed Rail Authority 
Program.  The route being 
contemplated by CHSRA generally 
follows the LOSSAN corridor and 
appears to complement the LAX/OC 
system. However, there are issues 
of ridership benefits/impacts on both 
systems, and issues regarding 
transfers/coordination in Southern 
Orange County, where the two 
systems could converge. 

 
4. SCAG Regional Aviation Studies.  

Ground access studies for airports in the region are currently being conducted by 
SCAG.  To the greatest extent possible, coordination and information from the airport 
ground access analyses will be incorporated. 

 
5. Anaheim/Ontario Corridor Study.  The SCAG is working closely with the AMG to 

advance the proposed California-Nevada interstate MAGLEV project.  The intent of 
the project is to first construct a Las Vegas to Primm high-speed MAGLEV system 
that eventually connects to the 
Southern California MAGLEV 
network.  The Nevada network 
will integrate with the Southern 
California line at Barstow, 
California.  The eventual  
completed corridor is intended 
to connect Las Vegas to 
Anaheim; via Barstow, 
Victorville, and Ontario. The 
Anaheim to Ontario segment 
through Corona is currently 
under study by AMG and 
represents another SCAG 
regional expansion option that will increase accessibility and mobility between 
Orange County and the Ontario Airport.  The corridor predominantly follows the 
Caltrans and Orange County Water District (OCWD) right of way. 

 
6. SCAG Regional Aviation Studies. Ground access studies for airports in the region 

conducted by SCAG. To the extent possible, coordination and information from the 
airport ground access analyses will be incorporated. 
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1.3 Phase I Objectives  
 
It was recognized that the California MAGLEV project required a focused effort to make 
MAGLEV a reality.  Therefore, the objectives of Phase 1 are to: 
 

1. As part of Milestone 2 and 3 tasks, define several Minimum Operating Segments (MOS) 
from previous studies.   

2. Mature the IOS by conducting necessary preliminary-level financial, PPP, and 
technology transfer work. 

3. Provide criteria and data for the 
selection of the first IOS from 
the various MOSs. 

4. Conduct feasibility assessments 
of the Right of Way (ROW) and 
Union Station issues associated 
with the deployment of a 
MAGLEV system. 

5. Conduct a strategic outreach 
program. 

 
 
1.4 Phase I Milestone Description and Schedule 
 
The Phase I MAGLEV Deployment Effort has seven major tasks (milestones). The seven tasks 
are described in the following paragraphs. 
 

 Milestone 1 – PMP. The project has been initiated by establishing management and 
administrative controls and by developing a strategy to effectively coordinate with agencies, 
advisory groups, and the public, ensuring all federal processes and requirements will be 
satisfied.  Milestone completion date is December 2002. 
 

 Milestone 2 – Analysis of ROW and Commuter Rail Impact.  This milestone will build on 
previous work conducted for the SCAG MAGLEV corridors that have been studied [e.g., LAX – 
March Global Port, LAX – Palmdale Regional Airport (PMD), LAX – South Orange County, and 
Orange Line (Los Angeles Union Passenger Terminal (LAUPT) – Anaheim/Santa Ana)].  Half of 
the focus will be to examine and identify the issues associated with a MAGLEV system overlaid 
on existing freeway and railroad ROW.  The goal is an understood agreement process between 
the agencies and ourselves.  The other half of the focus will be to examine the potential impact 
of a SCAG MAGLEV system on Southern California Regional Rail Authority (SCRRA) Metrolink 
ridership. Milestone completion date is June 2003. 
 

 Milestone 3 – Update of LAUPT Capacity Study. The focus of this task is to review, 
assess, and update the 1995 Capacity Study, which consists of three components:  pedestrian, 
rail, and roadway.  These components must be examined in the existing and future conditions.  
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Future condition analysis will examine the effects and impacts of having traditional heavy and 
light rail, high-speed rail and MAGLEV provided at LAUPT.  To the greatest extent possible, the 
analysis will take into consideration the first years of revenue operations for a MAGLEV line.   
Milestone completion date is April 2003.  

 

 Milestone 4 – Public/Private Partnership (PPP). For the overwhelming majority of 
transportation projects and services, traditional governmental ownership, operation, and 
financing will continue to be the norm. For some projects – especially those that are large and 
complex – a joint venture between the public and private sectors may prove advantageous.   
State and local governments around the country are turning to joint ventures with private-sector 
organizations to meet their capital needs.  These PPPs have certain advantages, including: 
 

• Production Efficiency. Oftentimes, 
private firms can build projects 
faster (if not cheaper), using 
design-build and other innovative 
procurement techniques. 

• Operating Efficiency.  Complex 
projects may be managed more 
efficiently, due to greater expertise 
with innovation and technology, 
the presence of commercial 
competition, and the incentive of 
performance-based compensation. 

• Risk Transfer. Private firms may 
be willing to assume certain risks 
from the government project 
sponsor as concerns construction, performance, or demand for the facility.  However, 
the private sector should not be viewed as the ultimate repository for all project risks – 
only for those exposures of a strictly business nature. 

• Access to New Sources of Capital. Private firms may be able to help identify new 
sources of project revenues that can be monetized.  In addition, the private-sector 
partners may be willing to invest directly in projects or draw upon other funding sources 
not typically employed in the conventional municipal financing of projects. 

• Simplified Project Management. Out-sourcing responsibilities to third-party providers 
should reduce the government unit’s need for staffing up during construction and allow 
the organization to maintain its institutional focus on current operations. 

 
Our initial Public/Private Partnership action plan will incorporate: 
 

• Team agreements, risk allocation. 
• Marketing analysis. 
• Due diligence efforts. 
• Risk identification and mitigation. 
• FRA safety certification ruling process evaluation. 
• System design engineering. 
• Development of public/private agreements. 
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• Early program planning and integration/development cost verification. 
• Life-cycle cost assessments. 
• Ridership studies. 
• EIS system engineering support. 
• Project budget contractual agreements. 

 
These tasks will be performed between January 2002 and May 2003. 
 

 Milestone 5 – Refined Financial Analysis.  The LM Team will tailor its spreadsheet-based 
Financial Analysis Model to the financial planning needs of the study.  Overall, the refined 
Financial Analysis Model will be structured to analyze the timing and cost of capital needs; the 
operating cost impacts of capital plans; the availability of operating and capital sources; and the 
need/options for debt financing.  It is anticipated that the eventual funding and financing plan to 
be developed will need to address different rates and different sequences of implementation.  

This will reflect the impacts of inevitable 
constrained future funding.  The Financial 
Analysis Model integrates the projections 
of expenses and revenues, both capital 
and operating, and determines the annual 
operating and capital shortfall and the 
amount of additional operating funds and 
capital debt financing required.  This 
model permits rapid analysis of major 
underlying assumptions, including 
interest rates, inflation rates, grant 
matching rates, and dedicated funding 
sources.  Results of the model runs are 
presented in tabular exhibits which allow 

the user to evaluate annual cash flows with and without debt financing, sources and uses of 
funds, bond requirements, and debt service coverage ratios. 
 
The financial analysis will specifically address the following: 
 

• Identification of existing and proposed revenue sources and the development of 
projections of available funding. 

• Assessment of operating and capital shortfalls, including sensitivity testing. 
• Evaluation of revenues to close identified funding gaps, including the use of new 

dedicated funding sources and potential private-sector participation. Options for private-
sector participation include contributions of right-of-way, joint development, benefit-
capture, vendor financing through DBOM procurement, and sale-leaseback financing of 
assets. 

• Analysis of alternative financing strategies, including an evaluation of equity 
contributions, long-term revenue bond financing, short term construction loan financing, 
and leasing. 

• Capital investment analyses, including sensitivity testing. 
• Identification and assessment of sources of capital funding, including the potential for 

private-sector participation, building on prior analyses to the greatest extent possible.  
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• Financial capability analysis, including capacity of new revenue sources to meet future 
capital and operating needs. 

• Inflation adjustments to capital and operating and maintenance cost estimates. 
• Analysis of the risk and uncertainty associated with the estimates.  

 
The extent to which these analytical items are addressed will vary depending on the study 
phase, and will include continuous refining, updating, and enhancements as better information 
and data are developed. 
 
The preparation of the financial plan consists of an analysis of the sources and uses of funds.  
The heart of the financial plan is the development of a projected cash flow analysis using the 
Financial Analysis Model described above.  This analysis integrates the following projections to 
demonstrate how to fund the program on a year-by-year basis.  The financial plan will be 
structured to project cash flows for a forecast period extending to 2045.  The financial plan will 
project the following capital uses of funds: 
 

• Planning.  
• Engineering. 
• Design. 
• Right-of-way. 
• Construction. 

 
This task will be performed between November 2002 and May 2003. 
 

 Milestone 6 – Public 
Participation and Outreach. 
This task will implement a 
public participation process 
concurrent with the other six 
milestones in the Project Pre 
deployment and Technical 
Assessment phase.  The 
process will gather feedback 
from and inform public 
agencies, local cities, public 
officials, community groups, the private sector, and state and federal agencies.  The purpose of 
this task is to inform the public and solicit input from decision-makers.   This information will be 
one of the criteria used to identify an IOS for the SCAG MAGLEV system. Milestone completion 
date is July 2003. 
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as candidates for technology transfer in support of the Southern California MAGLEV 
Deployment, we will work with them also. 
 
In the beginning, the effort will be more technology-trade-analysis driven, where the focus is on 
assessing the technology that is available and how it could apply to the U.S. and Southern 
California markets.  We will assess applicable U.S. and state laws, safety restrictions, and other 
local legal constraints.  The effort will first focus on U.S. market attractiveness and applicability, 
and will then shift to an in-depth review of California.  This is necessary in order to appraise the 
full economic and technical implications of the technology transfers. 

 
After we select the candidate 
technologies we will assess substitute 
technologies already in the U.S., and 
look at evolving (soon-to-arrive) 
technologies.  We will create 
scenario-driven life cycle cost models 
that look at present investment vs. 
future technology insertion costs (i.e., 
“You can pay me now or pay me 
later”).  Ultimately, the technology 
transfer will net down to a cost/benefit 
decision.  Parametric assumptions 
(e.g., market penetration; how much 
TRI can sell here) will affect the 

balance of the economic equation.  The “shelf life” of TRI technology (how long the technology 
will be robust) will also be a significant consideration. 
 
Once we know which technologies are best suited for the U.S. market (California in particular) 
and which ones meet cost/benefit criteria, we can then begin serious negotiations about 
equitable compensation levels (e.g., incentives, fees, and licenses).  One idea may be an equity 
position in MAGLEV projects rather than a straight fee.  There are up sides and down sides; 
however, if an equity approach were used, it could lower initial project outlays. 
 
In summary, as we are assessing the technology transfer requirements, we will be guided by 
these types of questions and issues: 
 

• Which technologies are candidates to be transferred? 
• What is the appropriate degree to which each technology will be transferred? 
• What are the limitations, if any, on the use of each transferred technology? 
• What are the current technical, market, and economic factors that will influence the long-

term viability of the candidate transfers? 
• What are the life-cycle cost implications? 
• What are the most likely cost/benefit outcomes? 
• What is the best method for transferring each technology? 
• What is the best schedule and sequencing of the technology transfers?  
• How should technology owners be equitably compensated for the technology transfers? 
• What is best business arrangement (i.e., the one that will promote a lasting win/win 

business benefit and level of enduring cooperation between the parties)? 
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This task will be performed between January 2003 and May 2003. 
 
 
1.5 Project Task Change Control  
 
The LM Team will provide the SCAG with the capability to change the baseline program through 
mutual discussions and documented changes. The process will include informal discussions 
with SCAG officials on potential impacts to the baseline program in relation to the change task. 
If mutually agreed upon, the LM Team will submit a change request through contracts 
identifying the baseline task change and the resulting cost or scope impact.  If no funding 
impacts are noted, the contractor will take immediate action to re-baseline the tasks and 
schedules accordingly. This re-baseline will be reflected in the master schedule included on the 
LM MAGLEV Web page within one month of the decision.  If the change requested involves 
funding or scope impacts, the SCAG contracts lead will ask for a Change Proposal for those 
changes.  Once approved by the SCAG, the Master Schedule will be modified and the team will 
be directed to execute to the re-baselined tasks.   
 

 
1.6 Project Decision-Making Organizational 
Structure 
 
SCAG is the lead agency and grantee for the 
MAGLEV Deployment Services Contract.   The LM 
Team will undertake much of the technical work and 
coordination described in the work program.  Other 
jurisdictions and agency staff will play important roles 
in various aspects of the project.  A public involvement 
program will be implemented, closely coordination 
with SCAG, as part of the project by the LM Team. 
 
SCAG has adopted an organizational structure for the 
MAGLEV Deployment Services Contract as 
summarized in Figure 1-2.  SCAG will serve as the 
overall project management of the study with the 

Consultant Team responsible for the key technical components of the study. Two review 
processes are envisioned: a formal multi-person peer review process for policy-level documents 
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and a more streamlined process for technical documents. 
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Figure 1-2.  Summarized Organizational Structure 
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The milestones constitute the key decision points during the project approval process. When 
completed and approved, the milestone reports will demonstrate that SCAG has met its study 
goals and objectives and that the relevant agencies have been directly involved in the decision-
making process. 
 
We will schedule teleconferences or SCAG review sessions every other week with the 
designated SCAG representative(s).  The purpose of these sessions will be to coordinate our 
activities and seek interim decisions in relation to key team issues.  Most of these sessions will 
be limited to one hour.  
 
We will also hold executive reviews on a periodic basis with designated SCAG executives and 
the LM Program Director.  The purpose of these sessions is to coordinate on upcoming key 
events and seek direction in major policy, funding, or strategy challenges. 
 
1.7 Agency Coordination 
 
The purpose of agency coordination is to outreach and involve key public agencies that have an 
interest in the project.  Two levels of agency coordination are envisioned for this task.  The first 
level involves coordination with the SCAG MAGLEV Task Force.  The second level is with one-
on-one communications established through the outreach efforts in Milestone 6 (Public 
Outreach).  
 
An important part of the project is effectively involving SCAG and other public agencies 
throughout the decision-making process.  The goal will be to achieve consensus on key policy 
and technical decisions affecting such things as the funding, IOS selection advocacy strategy, 
project redirections, and agency interfaces. 
 
The MAGLEV Task Force will be consulted on an ongoing basis through the monthly task force 
meeting schedule.  Presentations to the SCAG Regional Council will be made on an as-needed 
basis as determined by SCAG staff.  The following discussion summarizes the specifics in more 
detail, such as mission, composition, and meeting schedule of each group. 
 
 
1.8 MAGLEV Task Force  

 
The mission of the MAGLEV Task Force 
is to: 
 

• Serve as the oversight body for 
this study and the Phase I 
MAGLEV Deployment Project. 

• Provide the communications 
linkage between the Regional 
Council and the Project Team. 

• Act as participants in the decision-
making process. 

• Represent agency stakeholders of 
the project. 
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The MAGLEV Task Force will meet on the third Wednesday of each month.  Currently, the 
project schedule identifies a minimum of 12 meetings. 
 
 
 
1.9 Public Outreach Plan 
 
The first task associated with commencing a public outreach effort is to develop a clear, 
comprehensive and targeted Public Outreach Plan that will serve as our outreach blueprint.  
The Plan identifies project-related tasks, milestones, and a proposed timeline to guide the 
outreach effort while, at the same time, builds in enough flexibility to recognize the dynamic 
nature of most projects.  The Public Outreach Plan addresses approaches to building public 
support, identifying areas of concern and gaining input from decision-makers.  In addition, 
strategies concerning the active seeking of funds are identified.  The development of the Public 
Outreach Plan will be an evolutionary process with updates and revisions occurring to the 
document as needed.    
 
 
1.10 Team Project Management Plan 
 

The detailed Team PMP is provided in this document.  
It establishes the framework for completing the 
technical analysis of the project, specifies the 
project’s management procedures and organizational 
structure of the Consultant Team, and provides 
guidelines for the orderly interaction and participation 
of the different team members. 
 
The development of the PMP will be an evolutionary 
process with updates and revisions occurring to the 
document as needed.  The maintenance of and 

subsequent revisions to the Team PMP are the responsibility of the LM Program Director. The 
schedule is posted on the LM MAGLEV Project Web page (https://maglev.external.lmco.com) 
and the appropriate SCAG and team members will have real time access.   
 
A team approach is emphasized in the PMP, with SCAG as the lead agency and the LM Team 
with the responsibility for much of the technical work and coordination described in the work 
program.  Other jurisdictions and agency staff will play important roles in various aspects of the 
project.  A public involvement program will be implemented as part of the project by the LM 
Team through close coordination with SCAG. 
 
Overall responsibility for the study organization is with the SCAG Program Director, who will 
direct the study team in accomplishing the goals and objectives established for the MAGLEV 
Deployment Services Contract.  The LM Team, under the leadership of the Program Manager 
and Deputy Program Manager, will perform all technical analyses. 
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1.2.0 Executive Summary 

This Milestone Report is the second in a series of seven milestone reports for the 
Phase 1 of the SCAG Maglev Deployment Program.  The Maglev Deployment 
Program is a three phase process.  Phase 1 is Predeployment Analysis, Phase 2 is 
Preliminary Engineering and Phase 3 is the Deployment Plan.  The purpose of Phase 1 
is to establish the project management controls, conduct the activities that are 
necessary to initiate the program and answer high-level stakeholder concerns, and to 
identify an Initial Operating Segment (IOS) for the subsequent phases. 

On December 5, 2002 the SCAG Regional Council adopted an Initial Operating 
Segment (IOS) starting at Ontario Airport, going west through the San Gabriel Valley, 
Los Angeles Union Station, and ending at West Los Angeles.  The Project Team, 
directed by the Maglev Task Force, has developed three alternative alignment 
solutions to connect these locations, utilizing Right-Of-Ways (ROW) owned by 
Caltrans, the railroads, and other various owners. The three alternatives include the 
following major right-of-way corridors: 

� Interstate 10 (I-10) 

� Union Pacific Railroad / Valley Boulevard 

� State Route 60 (SR-60) 

The IOS selection process used to pick the regionally preferred starter segment from 
the various maglev corridors in the Southern California region is described in detail in 
Appendix A of this report. 

Milestone Two, this report, is a focused review of the Initial Operating Segment (IOS) 
and an analysis of what impacts the maglev system would have on existing 
transportation systems.  This analysis examines three key aspects:  

1. The impacts of overlaying an elevated maglev system on the identified 
highway and railroad rights-of-way (ROW),  

2. The potential interaction between the proposed maglev system with 
Metrolink and other rail systems along the alignment,  

3. A segmented ridership assessment of identified maglev lines.   

There are seven sections in this report: 

1.2.1 Review of Corridor/Previous Work 
1.2.2 Identification of System Requirements 
1.2.3 Assessment of Rail ROW Impacts 
1.2.4 Assessment of Caltrans ROW Impacts 
1.2.5 Development of ROW Utilization Strategy 
1.2.6 Segmented Ridership Forecasts 
1.2.7 Interaction with Metrolink and Other Systems 
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The following is a summary of each of the primary sections in the report.  More 
detailed information is contained in the body of the report. 

Review of Corridor/Previous Work 

This section is a concise identification of related studies that were reviewed for this 
milestone.  A number of key studies for maglev deployment have been conducted in 
recent years.  Critical review of the previous studies, corridor investigations, and 
associated maglev alignments were completed with particular focus on alignment 
constraint locations and challenging engineering areas.   

The following documents were reviewed: 

� Regional Transportation Plan, SCAG (2001) 

� California Maglev Deployment Program, Project Description and 
Appendixes A-K. (LAX to March Corridor), Parsons Transportation 
Group, (2000) 

� LAX-Palmdale High-Speed Ground Access Study, IBI Group, (2001) 

� California-Nevada Interstate Maglev Project, American Magline Group 
and CA-NV Super Speed Train Commission, (2002) 

� OrangeLine Feasibility Study, IBI Group, (2002) 

�  LAX-South High Speed Ground Access Study, URS Corporation, (2002) 

� Transrapid International (TRI) Technical Papers 

� Railroad maps and technical documentation 

� Caltrans Route Concept Reports 

� Caltrans Project Study Reports and Project Reports 

� Approved Environmental Documents 

� Environmental Assessment for the California Maglev Deployment Project 
submitted to FRA, US DOT (Parsons Transportation Group and Myra 
Frank & Associates, Feb., 2000) 

� Caltrans Topographic Right-of-Way maps and drawings, As-Built and 
Design Drawings 

Along with the review effort, the Project Team worked closely with the Southern 
California Association of Governments (SCAG) to ensure that the latest alignment 
data and planning studies were being utilized. 

Identification of System Requirements 

This section identifies the system requirements and technical specifications for the 
maglev system. The purpose of identifying system requirements is to quantify the 
right-of-way envelope that is needed to plan the alignment, stations, and other 
facilities for the system. It is also intended to document the operational and 
maintenance requirements of the maglev system. Parameters examined include: 
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� General Maglev Technology 

� Guideway / ROW Alignment 

� Guideway Structures 

� Vehicles 

� Stations 

� Operations and Maintenance 

� Power Distribution Requirements 

� Operational Control System 

� System Envelopes  

The analysis and evaluation resulted in the development of the following maglev 
Project Specific System Requirements: 

Project Services and Facilities Requirements                                                  
 
Type of Service 
 
IOS Route Length (Double Track) 
 
Stations (4-5) 
 
Maintenance Facilities 
     Central (5 Bay)  
     Guideway (3 Bay)  
     Outlying (2 Bay)  
 
Propulsion Facilities 
     Substations (5) 
     Wayside Switch Station 
 
Operation Control System 
     Manufacturer 
     Location 
     Transmission System 
     Mast Intervals 
 
Number of Trains 
     Sections per Train 
     Seats per Section 
 
Maximum Operating Speed 
 
Operating Hours 
     Monday – Friday 
          Peak Operations 
          Standard Operations 
     Weekend 
 
Frequency (Headway) 
     Monday - Friday 
          Peak 

 
Regional Commuter 
 
54.7 mi 
 
12 Ac / Sta 
 
 
     21Ac 
8.15  Ac 
5.93  Ac 
 
 
2.0 Ac / Sta 
230 ft² / Sta 
 
 
TRI 
Central Maintenance Facility 
38 GHz 
1,000 ft – 5,900 ft 
 
10 
10 
70 
 
311 mph 
 
 
 
5:30 – 9 am; 3:30 – 6:30 pm 
9 am – 3:30 pm; 6:30 – 11:30 pm 
5 am – 9 pm 
 
 
 
10 min 
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          Off Peak 
 
Maintenance (Scheduled) 
          Monday – Friday 
          Weekend 

20 min 
 
 
12:00 pm – 4:00 am 
12:00 pm – 4:00 am 

 
The following exhibit represents the clearance envelope used in the ROW/fit analysis: 

Maglev System Envelope  

Assessment of Rail ROW Impacts 

Maglev IOS segments that utilize existing rail corridors were examined. The ROW 
characteristics, corridor constraints, and potential utility conflicts were identified.  As 
part of the assessment, railroad track charts were used to obtain track curvature 
information, approximate locations of yards and industry spur tracks, approximate 
locations of oil lines, and the presence of fiber optic lines.  Railroad Valuation Maps 
were reviewed to investigate the width of right-of-way.  At some locations, a site 
reconnaissance was performed to verify information shown on the railroad track charts 
and valuation maps. 
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The suitable rail line ROW for the IOS were identified to be: 

� Union Station to Ontario 

� Union Pacific RR Alhambra Subdivision 

� Union Pacific RR Los Angeles Subdivision 

Both the UPRR Alhambra Subdivision and UPRR Los Angeles Subdivision are 
generally straight alignments, with very few sharp curves, where most curves are two 
(2) degrees or less.  However, both lines have limited ROW between the Union 
Station and SR-71.  The only available ROW is between SR-71 and the Ontario 
International Airport.  This portion of the Alhambra and Los Angeles has been 
included in the I-10 El Monte/Pomona Station Alternative.  The Alhambra 
Subdivision currently operates mostly freight traffic across its tracks, except for six (6) 
Amtrak trains per week.  The Los Angeles Subdivision operates mostly freight traffic, 
along with Metrolink commuter trains operating in both the morning and evening rush 
hours. 

Assessment of Caltrans ROW Impacts 

The analysis of the freeway segments was conducted in close cooperation with 
Caltrans District 7 (Los Angeles) staff with participation from District 8 (San 
Bernardino/Riverside). This included review of existing freeway plans, aerial 
photography, and other available mapping resources that were used to develop a 
comprehensive understanding of the existing and available ROW for maglev system 
component placement. 

Future improvement plans and project study reports were also examined to determine 
potential conflicts with freeway plans.  A resulting future conditions assessment was 
developed for the IOS freeway segments. Depending on the timing of the future 
freeway improvement projects (based on available funding for the projects), some 
locations may preclude the implementation of maglev.  

The project team in collaborations with Caltrans staff reviewed and discussed in detail 
the different freeway corridors identified for the IOS.  A range of issues were covered 
including future planned projects on the freeway system, design standards, 
constructibility, constrains, “fatal flaws,” identification of trouble spots, horizontal and 
vertical alignment issues, and speed considerations.  The intent was to preliminarily 
identify which corridors appear to be more viable for maglev development. 

Additional discussions will be required in order to determine whether maglev can fit 
into these corridors given that there is limited space now and that projects now in the 
planning or design process will further limit any such right-of-way.  If maglev 
development cannot fit into these corridors, the question of additional right-of-way 
needs may have to be examined.  The possibilities of maglev development altering or 
modifying any of the Caltrans project will also require additional discussions. 
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Through this process, it was identified that freeway-to-freeway interchanges present a 
significant challenge for the maglev system alignment. In some instances the 
interchanges would force the guideway to be very high above the ground.  In addition, 
a significant number of planned HOV-lane additions are in construction or have 
cleared the environmental process and are currently in design.  These new HOV lanes 
use much or all of the available space within the freeway ROW. 

Serious policy questions remain as to the highest and best use for very limited ROW.  
The next step would be to discuss these issues with policy makers and Caltrans to 
attempt to arrive at a solution. In reference to the freeway and street corridors, several 
findings can be drawn at this point.   

1. I-10 from West LA to approximately I-110 (Harbor Freeway) has fewer 
challenges than most corridors. 

2. Maneuverings toward and around Union Station from the east and west 
presents real challenges, as does access to Union Station itself. 

3. Use of I-10 (east of downtown LA to Pomona) can be a workable 
solution, however, policy issues must be resolved. 

4. Use of SR-60 is not as attractive a corridor due to its horizontal alignment 
(curves, resulting in lower speeds and additional costs) and additional 
mileage. 

5. Use of Valley Blvd. and/or UPRR (from I-605 to SR-57/SR-71) looks to 
be a strong possibility, and warrants additional investigation, especially if 
I-10 issues (from I-605 to SR-71) will preclude Maglev construction at a 
cost-effective investment. 

6. Use of I-10 (east of SR-71) is not a strong candidate due to lack of space, 
additional mileage and horizontal alignment (curves). 

7. Station issues should be given priority in the areas of West LA and the 
San Gabriel Valley so that further progress on corridor issues in those area 
can be made.  

ONT Airport 

I-605I-710I-110 
SR-71 

LAX 

I-405 

LA CBD & 
Union Station 

SR-57 

Pomona West CovinaEl Monte

City of 
Industry

West LA & 
VA Hospital 
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Development of ROW Utilization Strategy 

A potential strategy to address right-of-way requirements and potential impacts with 
affected agencies is proposed in this milestone. Working with SCAG’s staff, in 
concert with the Outreach program described in Milestone 6, the Maglev Team has 
developed a right-of-way utilization strategy consisting of the following two primary 
components:  

� Program Education 

� Comprehensive Decision-making Process.  

Success of the decision-making process will yield the following accomplishments:  

� Political support for the program 

� Regions’ transportation agency support for the program 

� Policies supporting a multi-modal/integrated regional transportation 
network inclusive of existing and future systems and technologies 

� Concept of operations (plan for the management of existing and future 
transportation corridors containing maglev systems)  

� System requirements 

� Conflict resolution procedures 

� Risk management 

� Configuration management 

� Operational and maintenance metrics 

� Evaluation program 

Conflict resolution, risk assessment and configuration management play key roles in 
the Phase I program.  The conflict resolution procedures for the maglev program were 
comprised of the following: 

� Collaborative planning and cooperative problem solving 

� Direct intervention and dispute resolution 

� Education 

� Training 

Risk Management has been employed to consider the likelihood that a threat will 
endanger an asset (e.g., a structure, individual, or function) and to identify actions that 
reduce the risk and mitigate the consequences of an event, whether natural or man 
made. 

Configuration Management has been implemented to allow maglev to carefully 
document the current configuration of the system, to provide a sound basis from 
which to consider making system changes, to ensure the integrity of a system and to 
make its evolution more manageable, efficient and economical. 
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The core of the right-of-way utilization strategy is the use of existing public rights-of-
way.  These ROW have relatively low environmental risks, will reduce the overall 
cost of the system, and provide the best opportunity to achieve an alignment that can 
maintain high speeds. 

Several introductory meetings were held with Caltrans, LACMTA, City of Los 
Angeles, and other corridor owners and stakeholders.  In addition, special technical 
meetings have been held with Caltrans Structural Engineers (in Sacramento) and with 
Caltrans District 7 and 8 staffs.  As a result of the meetings with Caltrans District 7 
(LA and Ventura counties), the team has been able to identify the following: 

1. A detailed assessment of the ROW requirements has been completed and 
the overall strategy and process is now underway to work with the 
controlling agencies to receive approval and, ultimately, permission to co-
locate within the ROW. 

2. Segments of the Caltrans ROW that (at this preliminary level of analysis) 
have no significant challenges to the deployment of the maglev system. 

3. Segments that present some challenges, but are constructible with 
additional technical work, and perhaps, additional costs. 

4. Segments that present significant challenges for which further detailed 
analysis will be required during Phase 2. 

Segmented Ridership Forecasts 

The ridership forecasting approach for the Phase 1 Maglev Deployment Program 
follows the methodology used for previous SCAG maglev studies.  Because of the 
wide range of trip purposes that high-speed maglev can attract, a variety of forecasting 
tools have been employed to produce ridership estimates for the IOS alternative. 
These tools include: 

� The new SCAG Regional Travel Demand Model;  

� The Regional Airport Demand Allocation Model (RADAM); 

� Trip-table Spreadsheets. 
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Some operational assumptions were used in the modeling effort. A list of these 
assumptions is included in section 1.2.6 of the report. The following alignments were 
modeled for ridership assessments:  

� Interstate 10 Alignment: A maglev line connecting West Los Angeles to 
Ontario Airport paralleling Interstate 10.  This alignment is approximately 
54 miles in length and contains the following four stations: 

- West Los Angeles (Wilshire Blvd / I-405) 

- Los Angeles Union Station 

- West Covina (I-10 near Mall of West Covina)  

- Ontario International Airport 

� Union Pacific Alignment: A maglev line connecting West Los Angeles 
to Ontario Airport paralleling Interstate 10 except between El Monte and 
Pomona where it parallels the Union Pacific Railroad.  This alignment is 
approximately 57 miles in length and contains the following four stations: 

- West Los Angeles (Wilshire Blvd / I-405) 

- Los Angeles Union Station 

- City of Industry Metrolink Station 

- Ontario International Airport 

� State Route 60 Alignment: A maglev line connecting West Los Angeles 
to Ontario Airport paralleling Interstate 10 except between I-710 and 
Pomona where it parallels State Route 60.  This alignment is 
approximately 59 miles in length and contains the following four stations: 

- West Los Angeles (Wilshire Blvd / I-405) 

- Los Angeles Union Station 

- City of Industry (SR 60 near the Puente Hills Mall) 

- Ontario International Airport 

Two variations of the Interstate 10 alignment were modeled as follows: 

� East Ontario Metrolink Station Relocation: This alternative is identical to 
the Interstate 10 alignment except that the East Ontario Metrolink Station 
is relocated to the Ontario Airport Terminal area.  This alignment is 
approximately 54 miles in length and contains the following four stations: 

- West Los Angeles (Wilshire Blvd / I-405) 

- Los Angeles Union Station 

- West Covina (I-10 near Mall of West Covina) 

- Ontario International Airport 

� El Monte/Pomona Station Scenario: This scenario looks at having two 
stations between Ontario Airport and Los Angeles Union Station.  This 
scenario was analyzed using the Interstate 10 alignment, but could also 



 

 
2-14

 

Milestone 2 
Rights-of-Way and Metrolink Impacts 

E X E C U T I V E  S U M M A R Y  

use the Union Pacific Alignment. This alignment is approximately 54 
miles in length and contains the following five stations: 

- West Los Angeles (Wilshire Blvd / I-405 

- Los Angeles Union Station 

- El Monte (I-10 near the El Monte Transit Center) 

- Downtown Pomona Metrolink Station 
- Ontario International Airport 

The ridership modeling effort results are summarized in the following table: 

Year 2025 Daily Passenger Volumes 

Trip Type I-10 UPRR SR 60 Ontario 
Relocation 

I-10-El 
Monte/ 
Pomona 

Peak Commute 28,160 27,820 27,640 30,220 35,710 
Off Peak 10,190 9,370 9,250 10,390 14,250 
Air Passengers  9,200 8,920 8,850 9,750 11,990 
Special Events/Visitors 6,520 6,320 6,490 6,900 8,500 
Induced Passengers/ 
Catalytic Demand  11,510 11,160 11,100 12,180 14,990 

Total 65,580 63,590 63,330 69,440 85,440 
 

Interaction with Metrolink and Other Systems 

A question for the region is the impact of the maglev system on adjacent Metrolink 
corridors and other rail lines.  A number of studies1 have already been completed 
identifying a synergistic relationship between the systems.  The findings indicate that 
the systems together provide a comprehensive regional transit network and help to 
meet the unmet demand for the region. 

Analysis shows that the market segments for each system are sufficiently stratified to 
not cause a parasitic relationship.  The maglev IOS alternatives will have access to 
nearly all transit modes at maglev stations.  These modes include local bus, express 
bus, rapid bus, urban rail, and commuter rail.   

The following table summarizes the ridership impact on Metrolink and other transit 
systems and demonstrates that although some transit services experience a small 
decline in ridership, overall transit use in the region increase substantially as a result 
of the implementation of the maglev IOS. Notably, the Rapid Bus system is expected 
to have the largest overall increase.   

                                                 
1 Studies include the 2000 California Maglev Deployment Program Project Description (LAX-March) and the 2002 
LAX-Palmdale High-Speed Ground Access Study. 
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Changes in Daily Ridership from Baseline 

                   IOS 
                   Alternative 
 
Metrolink 
Line 

I-10 UP SR- 60 
East Ontario 

Metrolink 
Relocation 

El Monte/ 
Pomona 
Station 

Antelope Valley Line 1,783 1,752 1,752 1,779 1,845
Orange County Line -543 -608 -560 -545 -427
Riverside Line 3,809 5,258 3,788 5,325 5,660
San Bernardino Line -1,707 -841 -1,724 -1,612 292
Ventura County Line 620 600 610 621 662
91 Line 1,719 1,708 1,704 1,719 1,877
All Metrolink Lines 5,472 7,729 5,348 7,058 9,802
All Amtrak Lines 3,144 2,968 3,125 3,438 3,268
Total Commuter Rail 8,616 10,697 8,473 10,496 13,069
Urban Rail Systems  
Blue Line -261 -417 -369 -287 219
Red Line 1,165 1,040 906 1,325 2,082
Green Line 3,543 3,545 3,493 3,535 3,695
Gold Line 1,106 852 1,074 1,153 1,216
Eastside LRT 60 -224 30 66 5
All Urban Rail 5,261 4,405 4,640 6,020 7,356
Regional Systems  
MTA Local Bus 34,361 34,205 30,315 34,452 26,631
Other LA County Local 
Bus 33,741 35,853 34,419 33,766 33,653

Non LA County Local Bus 13,259 13,317 11,863 13,448 14,404
MTA Express Bus 8,528 8,866 8,643 8,375 8,332
Other LA County Express 
Bus 8,626 6,725 6,537 8,627 9,899

Non LA County Express 
Bus 30 33 10 25 23

Rapid Bus 50,351 47,822 44,704 50,363 65,331
Urban Rail/Guideway 5,261 4,405 4,640 6,020 7,355
Metrolink 8,616 10,697 10,396 10,496 13,069
Maglev 65,600 63,600 63,340 69,400 85,400
Totals 228,373 225,522 214,867 234,971 264,098
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1.3.0 Executive Summary 

This Milestone Report is the third in a series of seven milestone reports for the first 
phase of the SCAG Maglev Deployment Program.  The Maglev Deployment Program 
is a three phase process.  Phase 1 is Predeployment Analysis, Phase 2 is Preliminary 
Engineering and Phase 3 is the Deployment Plan.  The purpose of Phase 1 is to 
establish the project management controls, conduct the activities that are necessary to 
initiate the program and answer high-level stakeholder concerns, and to identify an 
Initial Operating Segment (IOS) for the subsequent phases. 

Milestone Three, this report, is a review of capacity at the Los Angeles Union 
Passenger Terminal (LAUPT), more commonly known as Union Station, relative to 
maglev and the planned systems that tie into it.  Three key elements are examined in 
the study:  Rail, Pedestrian, and Roadway capacities. There are six sections to this 
report: 

1.3.1  Previous Studies  
1.3.2  Key Project Issues and Caveats  
1.3.3  Key Goals and Evaluation Criteria  
1.3.4  Railroad Evaluation  
1.3.5  Pedestrian Evaluation  
1.3.6  Roadway Evaluation  

The following is a brief discussion of each of the primary sections in the report. More 
detailed information is contained in the full report. 

Previous Studies 

A number of key studies of Union Station have been conducted in recent years.  
Although some of the information is now outdated, the previous studies provide a 
significant foundation for the development of this milestone report.  The documents 
reviewed include but are not limited to the following: 

 LAUPT Long-Range Capacity and Access Study, Kimley Horn & Associates 
for SCAG, U.S. DOT, Caltrans Division of Rail, LACMTA, January 1995.  

 Project Study Report: Run-Through Tracks Across US-101 for LAUPT, HDR 
Engineering for Caltrans, June 2000. 

 Los Angeles-Bakersfield High-Speed Ground Transportation Feasibility 
Study, Parsons Brinkerhoff/KPMG Peat Marwick, December 1994. 

 Los Angeles to San Diego via Orange County High-Speed Train 
Alignments/Stations Screening Evaluation, IBI Group for California High 
Speed Rail Authority and U.S. DOT Federal Railroad Administration, July 
2001. 

 Alameda District Plan Transportation Study, Korve Engineering for Catellus 
Development Corporation and RVP/U.S. Postal Service, May 1995. 
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Key Project Issues and Caveats 

The study of Union Station provides a unique challenge due to a variety of issues 
related to the property, systems that tie into it, and future plans.  As a result, a number 
of significant points are highlighted in this section to clarify the limitations of the 
study and identify the degree to which the analysis is valid.  They are summarized 
below: 

Issues: 

 A number of projects are being planned for the Union Station property, both 
public and private. The Union Station condition is dynamic.  

 The Union Station is privately owned and managed by the Catellus Urban 
Development Group. The owner is committed to making Union Station a 
premier transit hub for the Los Angeles area. Any recommended 
transportation solutions must be accepted and closely coordinated with the 
development activities. 

 Numerous transportation projects and feasibility studies are currently 
underway and involve the use of the Union Station as a major transportation 
hub. Communication and coordination between these various studies is 
necessary to minimize duplication of work and potential land availability 
conflicts related to the projects under study, the existing transportation 
services, and any proposed developments. 

 This study examines a horizon year of 2025. Therefore, this is only a slice in 
time for the development of Union Station. 

 It is believed that improvements to the facility will be implemented in a 
phased manner to use capital resources efficiently and to prevent the 
disruption of the existing transportation services and passenger access 
throughout the facility. Therefore, the horizon year may not be capturing the 
ultimate plan. 

 Analysis was focused on the geographical limits of Union Station/Terminal 
Annex site (except for the rail analysis, which examined train movements in 
the adjacent river corridor rail network). The analysis does not focus on 
transportation facilities outside the study area. Other planning and engineering 
studies are being conducted to determine those impacts. 

 This study effort can be a mechanism for the coordination of many diverse 
transportation agencies and companies that operate in the Union Station 
vicinity.  
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Caveats: 

 This study is a planning level review and update of the 1995 LAUPT Long 
Range Capacity and Access Study. 

 The analysis is limited by the available information provided by LACMTA, 
Metrolink, and Catellus Urban Development Group. As the Maglev 
Deployment Program proceeds, new information may become available that 
may alter findings. 

 This study is being conducted at a general planning level. Future studies will 
need to address more specific design and operating solutions with more 
precise capital and operating cost estimates. However, this study can assist 
local decision-makers in planning for the future of the Union Station. 

 All improvements anticipated by the study are subject to funding and budget 
constraints that may or may not affect planned improvements.  

 The operational and physical improvements identified in this study are for 
planning purposes only. Union Station stakeholders may not have made 
decisions on implementation of service and facility changes tested in the 
analysis. 

 This study examined only physical and operational improvements designed to 
improve the transportation capacity at Union Station. It does not deal with 
jurisdictional issues related to the future operation and administration of the 
facility; those issues will need to be addressed in subsequent studies. 

 The identified time frames for analysis (2025) are provided as background 
frames of reference for study purposes only. The actual implementation of 
capital improvements described in the report may not occur until demand-
level triggers are actually reached. 

 This study is being performed to identify the problems that Union Station will 
face in the future due to the forecasted increase in travel demand. This study 
does not provide design solutions. 

 The location of a future platform serving California High Speed Rail 
Authority trains was not yet identified.  The assumptions included in this 
report regarding its location are based on the best information made available 
to the project team by the California High-Speed Rail Authority at the time of 
this study.  When such information is finalized, further analysis may be 
needed to determine its impacts on Union Station passenger flows. 
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Key Goals and Evaluation Criteria 

The purpose of the study is to conduct an analysis of the capacity at Union Station 
relative to the introduction of maglev service.  The goal is to identify areas where 
there may be constraints in the future and to conduct an initial assessment of how 
maglev may tie into this significant transit hub.  As described previously, the capacity 
analysis of Union Station consists of three key components:  Rail, Pedestrian, and 
Roadway.  The evaluation criteria used to assess these three components are detailed 
in the report and summarized below: 

Railway Evaluation Criteria 

The railroad analysis used for this study follows the 1995 LAUPT Capacity and 
Access Study approach. It uses qualitative analysis of the railroad infrastructure 
conditions in and around Union Station. The analysis intends to determine if there is 
the necessary capacity to support the expected and forecasted rail operations in the 
horizon year 2025. The focus of this analysis is to examine Union Station capacity 
relative to a connection with the maglev system.  

Pedestrian Evaluation Criteria 

Level of service experienced by pedestrians throughout the peak hour was the main 
measure of performance. John J. Fruin’s Pedestrian Planning and Design is an 
authoritative reference for planning and design of pedestrian facilities. As in the 1995 
Long-Range Capacity and Access Study, a LOS C (or better) was considered 
acceptable. LOS C denotes 15-25 square feet per pedestrian in walkways, 10-15 ft2 per 
pedestrian on stairs, and 7-10 ft2 per pedestrian in queues. 

Roadway Evaluation Criteria 

The roadway analysis uses the same methodology that was used in the Alameda 
District Plan Transportation Study Report in May 1995. For all segments, a standard 
peak Level Of Service (LOS) analysis was used: 

LOS V/C Ratio 
LOS A 0-0.599 
LOS B 0.600-0.699 
LOS C 0.700-0.799 
LOS D 0.800-0.899 
LOS E 0.900-0.999 
LOS F 1.000 and greater 

 
LOS of impacted arterial links were determined as follows: 

 
LOS Final V/C Ratio Project Related Increase 

LOS C 0.700-0.800 0.080 or greater 
LOS D 0.800-0.900 0.040 or greater 
LOS E, F 0.900 and greater 0.020 or greater 
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Impacts on freeway segments and freeway ramps were determined by considering if 
the LOS is F and the v/c ratio increases by 0.02 or greater, or if the project increases 
the LOS to F from E or less. 

Railroad Evaluation 

The railroad capacity evaluation of Union Station was performed as an update of the 
1995 study, and includes expected impacts of maglev on train operations at Union 
Station. The purpose of this evaluation was to determine what would be the impacts of 
maglev on train operations at Union Station if any. It is expected that maglev would 
not have any major impact on train operations at Union Station as a fully elevated 
system. The planning for the maglev station within Union Station is to have the 
maglev platforms elevated above either Platform 4, or the road immediately west of 
the Gold Line LRT platform, which is the old Platform 1. The maglev trains would 
enter Union Station on an elevated guideway that would be routed so that it does not 
interfere with operation of the existing surface tracks.  

Rail traffic at Union Station has increased considerably since 1995, and will continue 
to grow over the next 30 years. As the population in Southern California continues to 
increase, the demand for transportation will increase even more, as the urban area 
expands and people move further out from the urban core to find affordable housing. 
The hub of the public transportation network has once again become Union Station, as 
the Metrolink commuter rail and Metro Rail subway and light rail systems are 
expanded.  

To date, the largest increase in the number of trains at Union Station has been due to 
the startup and expansion of Metrolink commuter rail service. Over the next thirty 
years, it is anticipated that the number of commuter trains will increase by about 
125%. These trains will also be longer and carrying more people. In order to keep up 
with the demand for rail service into Union Station, there must be ongoing projects to 
expand the capacity of the station. Between the last capacity study in 1995 and now, 
several improvement projects have been carried out, both within and outside of Union 
Station.  Some of the major projects that are currently on the way are: 

 The Alameda Corridor East Project  

 The Run-Through Tracks Project 

 California High-Speed Rail Project 

 SCAG Maglev Deployment Program 

 Fifth Lead Track Project 

 East Bank Track Modifications 

 MTA Gold Line and East Los Angeles Light Rail Extension 

Based on the review, maglev is not anticipated to have significant impacts on rail 
capacity for Union Station. Support foundations for a maglev guideway can be woven 
between rail tracks underneath. This would allow traditional rail to operate unimpeded 
by maglev. 
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Pedestrian Evaluation 

The pedestrian capacity evaluation of Union Station was performed as an update of 
the 1995 study, and includes identification of impacts from projects that had not been 
envisioned at the time of that study.    The purpose of this evaluation was to determine 
how the available pedestrian circulation areas of Union Station would be able to 
accommodate passengers, as Union Station activity increases in the future. In addition, 
this evaluation provides an estimate of Union Station improvements that will be 
required to accommodate future service, including high speed maglev. 

The evaluation of year 2025 operations at Union Station showed that pedestrian traffic 
in some areas reached the physical capacity of the facility.  Specifically, the main 
pedestrian tunnel end points and access points to the Red Line appear to be the 
primary bottlenecks.   The main tunnel experiences a relatively low level of service, 
indicating significantly reduced walking speed for most or all pedestrians, some 
interruptions in pedestrian flow, and severely restricted multidirectional flow of 
pedestrians. The West Portal Red Line access reached a queue length of 
approximately 200 pedestrians.  It is recommended that maglev passengers, who are 
assumed to be arriving at an elevated terminal, bypass the main tunnel due to 
congestion.   The study assumed that a 3rd portal to the Red Line from Platform One 
would be available in 2025.  An additional (4th) portal to the Red Line is also strongly 
recommended. 

Roadway Evaluation 

The roadway capacity evaluation section evaluated and updated the analysis on 
roadway capacity based on future levels of vehicle trip generation for Union Station. 
In 1995, the Alameda District Plan Transportation Study Report, in conjunction with 
the Catellus Development Corporation and Ratkovich Villanueva Partnership, was 
completed, analyzing the full development of the Union Station and Terminal Annex 
properties.  This study focused on auto and parking access at Union Station and offers 
a complete analysis of traffic circulation. A large number of the trips projected to 
access the site was anticipated too. 

In order to determine the impact of maglev auto access trips at Union Station, the 
projected maglev trips were added to the background transportation network.  Traffic 
conditions were then analyzed to determine potential significant impacts.  The future 
horizon year for traffic conditions for this analysis is 2025. Impacts on freeway 
segments and freeway ramps were deemed significant if the LOS is F and the V/C 
ratio increases by 0.02 or greater, or if the project increases the LOS to F from E or 
less, per Los Angeles County CMP guidelines. 

The area around Union Station will be reasonably more congested in the future. But as 
the primary transit hub in Los Angeles the volume of additional maglev related traffic 
that is expected on the highway network is not expected to significantly increase the 
number of study segments and ramps that a LOS of E or F.  However, some study 
segments and ramps are expected to experience significant impacts as discussed 
above.  The following arterial and freeway segments are expected to experience 
significant impacts: 
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 Hill Street north of College Street.   

 US-101 between Vignes Street and Mission Road.   

 US-101 between Hill Street and Grand Avenue.   

 Mission Road On-Ramp to SB US-101/EB I-10.   

Mitigations to the identified impacted roadways are discussed in the body of the 
report. It should be noted that auto access will continue to be a significant way for 
getting to Union Station. maglev along with other systems and projects that tie into 
Union Station should identify their potential share of required impacts and account for 
improvements to the roadway network that would facilitate acceptable auto access. 
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1.4.0 Executive Summary 

This executive summary provides an overview of the Public/Private Partnership (PPP) option 
analysis. 

Introduction 

The option analysis prepared by Advalus for the Southern California Association of Governments 
(SCAG) provides an insight into the formation options for a suitable PPP to sustain the 
MAGLEV route project. The PPP is, in a holistic sense, the means by which the project’s 
organizational plan, technical solution, financial plan, proposed legal structure, and 
implementation timescales could be brought together as a coordinated execution proposal. 
Essentially the PPP analysis adopts the financial conclusions reached in Milestone 5 in relation to 
project financing, and considers the allocation of public/private sector roles that will best 
facilitate and implement the overall project. In short, the PPP as a legal and financial structure 
would own and implement the project’s business case. The size and scale of the project means 
that it is more appropriate to refer to it as a program. 

The analysis supporting Milestone 4 consists of six components: 

• 1.4.1 Definition of the PPP’s Purpose. 
• 1.4.2 Definition of Roles and Functions of the Public and Private Partners. 
• 1.4.3 Identification of Legal and Institutional Issues. 
• 1.4.4 Identification of the Equity Contribution of Each Partner. 
• 1.4.5 Identification of an Administrative Structure. 
• 1.4.6 Development of an Implementation Action Plan. 

 
The analysis and conclusions for each are described in subsequent sections of the Milestone 4 
report. 

Definition of the Public/Private Partnership’s Purpose 

The centerpiece of a successful PPP deal is the legal and financial structuring of the roles and 
relationships between the public- and private-sector participants.  A successful and relevant PPP 
is achieved by bringing the relevant range of private-sector investment, management, technical, 
commercial, and creative skills into the overall project, and not simply relying on an innovative 
form of project financing. Taking a holistic view of the PPP as an overarching and top-down 
means of delivering an integrated service program also provides the opportunity to introduce 
private-sector incentives for efficiency measures throughout the design, asset creation, 
maintenance, and if applicable, operation of the program. 

The public-sector participations in a PPP structure must be assessed in terms of the service case 
for the project’s service outcomes; the legal justification (i.e., the basic legal powers to set up any 
new constitution or contractual matrix that may be required to implement the PPP); and the 
financial justification, which would cover affordability, Value for Money (VFM), and the ability 
to commit future budgets or increased revenue in favor of the project. 
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Definition of Roles and Functions of the Public and Private Partners 

The ultimate ownership of the PPP program must be vested in the hands of the public agencies 
that have the relevant regional responsibilities for both public transportation and economic 
development. Conversely, the ownership responsibilities within the PPP must reflect the 
downside risk of who is ultimately responsible in the event of failure. Other public agencies that 
have a more specific geographic focus or a service delivery interest (in the adjacent or multi-
modal opportunities presented by this MAGLEV corridor as a new high-speed route) should be 
aligned within the PPP either as invited members or as contractual counter-parties. 

The SCAG has adopted a network of high-speed MAGLEV lines as part of their regional 
transportation plan. Joint Power Authorities (JPAs) have been proposed as the implementing 
constitution for the program ownership responsibilities of the public-sector agencies. It may make 
sense to consider a regional-level JPA within Southern California to provide a realistic strategic 
perspective. 

The execution of the PPP’s business case, like any other substantive commercial business, is 
likely to need its own client-side executive, a reliance upon external funders, and the involvement 
of private-sector contractors in both the design, build, operations, and maintenance (DBOM) of 
the MAGLEV route, as well as transport-orientated development along the route corridor. 

Identification of Legal and Institutional Issues 

The JPA, as a public-sector alliance, would not be expected to have the internal skills and 
resource to run the program. The PPP exists to provide the MAGLEV service over 30-plus years. 
The justification for the PPP relies upon a commercial business proposition that the overall 
program can be self-financing. This is not a conventional public-sector mandate, and the JPA is 
likely to require an executive directive that is consistent with its business objectives. 

The proposal would be to place either a separate non-profit-making public/private corporation or 
an incorporated subsidiary of the JPA into the vertical PPP structure. 

In the initial stages of the MAGLEV route project, there will be relevant risks that the JPA and 
the public/private corporation will need to address. These include: 

• Route determination, right-of-way review, and acquisition. 
• Ground and environmental conditions. 
• Interface with utilities and utility owners. 
• Consents and permits. 

 

The list below summarizes some of the key risks from the private-sector perspective. 

• Development and acquisition of the route. 
• Development, construction, maintenance, and management of the MAGLEV system. 
• Contract length.  
• Availability of the requisite skills and resources.  
• Subsequent availability and service performance of the MAGLEV system. 
• Technology/Operations/Maintenance risk-sharing arrangements.  
• Volume and demand risk.  
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• Credit risk of the public private corporation. 
• Market overheating and strikes.  
• Latent defects.  
• Change of law. 
• Termination/Compensation.  
• Refinancing.  
• Strength of program support in the public-sector community. 

 
Identification of the Equity Contribution of Each Partner 

The capital cost is the construction cost expressed in year-2000 dollar values. Inflation and 
capitalized interest cause the future cost to increase to $9.3 billion in year-of-expenditure dollars. 

CATEGORY West LA-Ontario IOS 
Capital Cost $5.5 Billion 
O&M Cost $50.8 Million/Year 
Revenue $265.3 Million/Year 
Payoff Year 2040 

 

It is anticipated that project-generated revenues will support funding for the project. Three 
specific financing mechanisms – short-term debt, the Federal Transportation Infrastructure 
Finance & Innovation Act (TIFIA) program, and tax-exempt financing – have been factored into 
the current financing plan. The following table identifies these capital-funding sources. 

YEAR CAPITAL SOURCE % TOTAL CAPITAL 
APPLIED 

FY04 S.T. Commercial Paper 0.50% 
FY05 S.T. Commercial Paper 0.50% 
FY06 TIFIA Loan + Tax-Exempt Financing 20.00 % 
FY07 TIFIA Loan + Tax-Exempt Financing 20.00 % 
FY08 
FY04 

TIFIA Loan + Tax-Exempt Financing 20.00 % 
FY09 TIFIA Loan + Tax-Exempt Financing 20.00 % 

 

The financing plan could be enhanced and added to by the following major elements: 

• Federal grant sized to reflect the Net Present Value (NPV) of new federal tax revenue 
generated as a result of MAGLEV implementation and operation. 

• State of California Industrial Development Bond (IDB) sized and supported to reflect 
the NPV of new state tax revenue generated as a result of MAGLEV implementation 
and operation. 

• Bond funding supported by revenue generated from the creation of Tax Increment 
Financing (TIF) Districts. 

• Vendor participation by the German government to finance the vehicles through a 
note receivable.  

• Airport contribution to reflect the value of rationalized air service in the Los Angeles 
basin and homeland security considerations. 

• Sale-leaseback upfront revenues generated by selling off tax benefits. 
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Identification of an Administrative Structure 

A new public/private corporation should carry out the executive function of the PPP, either as an 
extension to the JPA or as a separate company in its own right. The purpose of a three-tier 
structure is to distinguish between the key functions within the PPP, which include: 

• Program ownership and sponsorship – This is a logical responsibility for the JPA and 
its member agencies/authorities to sustain. 

• Program executive and overall coordination of the PPP’s business case, obligations 
and long-term viability – The distinct mix of funding and economic activity required 
to deliver this program means that it is not exclusively public or private by function – 
hence its literal eligibility as a public/private corporation. 

• The carving out of distinct work packages as private contracts, including the 
substantial DBOM contracts, the economic and urban development contracts, etc. 
that will be packaged and contracted out of the PPP; in fact, all the way down to the 
smaller scale support service and advisory contracts that the PPP, as a holistic 
program, will need to put in place. 

 

In creating the framework for both the DBOM contract and the wider PP program, the not-for-
profit corporation must, at the outset, be able to anticipate, define, and specify the miscellany of 
contracts that it will ultimately need to enter into. This slightly circular point explains the need for 
private-sector participation in both the corporation and its day-to-day executive. The absence of 
any direct equity in the not-for-profit corporation means that the security for all participants in the 
PPP (both corporate and individual) will be the quality, suitability, and effectiveness of the 
contracts being entered into. As described in an earlier section of this milestone, the contractual 
matrix that links the parties governs the PPP. 

Development of an Implementation Action Plan 

An integrated project implementation plan has been provided as part of the program management 
milestone (Milestone 1). 
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Milestone 5 
Refined Financial Analysis 

E X E C U T I V E  S U M M A R Y  

Executive Summary 
 
This Milestone Report for the Financial Plan is the fifth in a series of seven. This preliminary 
draft financial analysis prepared by AECOM Consult, Inc. (ACI) for the Southern California 
Association of Governments (SCAG) provides cost and revenue estimates for the proposed West 
Los Angeles to Ontario Maglev IOS operating scenario.  The total project costs include capital 
and operating costs, and contingencies. The revenues include fare revenue, freight revenue, 
concessions and advertising revenues and parking revenue estimated for a stand-alone IOS 
system. Funding for the construction and operations of the project is anticipated to come from 
project generated revenues and does not include any public subsidy. 
 
Assumptions for the analysis include: 
 

• Construction period occurs through 2010 
• Revenue service commences in 2011, with revenue assumed at 75% of 2025 horizon year forecast 
• Revenue is grown uniformly to 2025 levels 
• Revenues and costs are escalated at 3% per year to provide analysis in year-of-expenditure dollars 
• Project is totally leveraged through debt financing 

 
Following are some of the key findings from the Phase 1 analysis: 
 

• Capital requirements require large front end costs, that increase with escalation and interest 
expense (capitalized interest) 

• Unlike a typical transit project, revenues far exceed operations & maintenance expenses by a ratio 
of about 5 to 1 

• Payoff year occurs in year 2040 when all debt is retired 
• Unlike a typical transit project all capital costs including escalation and financing costs are 

returned from project revenues. 
 
Phase 1 was used to test the general financial feasibility of the project. Phase 2 will focus on 
identifying other revenue sources and financing mechanisms to bring cash into the project earlier 
in the implementation phase to better match cash requirements of a large-scale infrastructure 
investment. 
 



 
E X E C U T I V E  S U M M A R Y  Milestone 6 

Public Participation and Outreach 

1.6.0 Executive Summary 

This Milestone Report, Public Participation and Outreach, for the Maglev Deployment 
Program is the sixth in a series of seven reports.  The report documents the strategic, 
comprehensive and systematic approach taken by the Project Team to interface with 
key stakeholders. The goal is to provide a steady flow of up-to-date information and 
collect feedback about specific elements of the Maglev Deployment Program as it 
moves forward through significant milestones. A secondary objective of the outreach 
plan is to build understanding of the Program so that key elected officials, impacted 
municipalities, regional opinion leaders and other influential stakeholders would 
ultimately support the Program into its next phase. 

The value and primary goal of the outreach task is to establish a dialogue and support 
for the SCAG high-speed intraregional system.   The selection of an Initial Operating 
Segment (IOS) and ongoing policy discussions for a regional maglev system are 
examples of the outreach effort and reflect both the level of strategic planning and 
thoroughness employed throughout public involvement activities. 

The Milestone 6 Report of the Maglev Deployment Program consists of the following 
seven components: 

1.6.1 Overview of the Public Outreach Plan 
1.6.2 Stakeholder Identification 
1.6.3 Agency Coordination 
1.6.4 Stakeholder Briefings 
1.6.5 Collateral Materials 
1.6.6 The Website 
1.6.7 Press/Media Relations 
1.6.8 Summary of Findings 

Each component represents an important element of the public involvement effort, 
critical to a thorough and comprehensive program aimed at both informing key 
stakeholders and also at identifying and nurturing newly interested parties.   

The approach includes development of a detailed database of regional stakeholders.  
Utilizing a tiered approach, agency representatives, elected officials and key staffers 
from every level of government including municipal, state and federal offices were 
identified and briefings provided.  Additional stakeholders such as Catellus 
Development Corporation, owners of Los Angeles Union Station, were provided 
detailed presentations.  In all briefings comments and concerns were noted, analyzed 
and addressed.  Fact Sheets, presentation and briefing materials were developed and 
distributed.  The entire effort is complimented by a web site where these and other 
relevant materials could be readily accessed by stakeholders. It should be noted that 
this milestone summarizes the outreach efforts for a period from June 2002 to June 
2003. Subsequent efforts will be documented in follow-up efforts in Phases Two and 
Three of the Maglev Deployment Program. 
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Overview of the Public Outreach Plan 

The Public Participation and Outreach Plan utilized the following approach: 

 Initial outreach was directed to key elected officials, policy-makers and 
influential stakeholders; 

 Efforts were primarily focused on an Initial Operating Segment (IOS) 
from Ontario to West Los Angeles with ongoing activity also in the LAX 
to Palmdale, Anaheim to Union Station and Cal / Nevada corridors;   

 Clear and thematic presentations were developed, tailored for individual 
audiences and provided on an ongoing basis to appropriate individuals 
and organizations; 

 A Website was developed to augment outreach efforts;  

 Fact Sheets were developed, distributed and posted to the web site; and 

 Briefings with key elected officials, impacted Councils of Government 
and stakeholders were conducted in a timely, ongoing and carefully 
planned manner.  

Stakeholder Identification 

This section provides an overview of both elected and civic stakeholders identified 
throughout the Study process.  Elected officials identified included both those with 
portions of proposed alignments in their districts, and representatives with key 
committee or leadership assignments.  Municipal and civic stakeholders were 
identified in their capacities as either influential policy makers or   leaders of active 
organizations or those organizations themselves, with a focus on business and 
economic development, transportation and land use advocacy. 

Agency Coordination  

Briefings were held with a number of governmental entities including the Los Angeles 
World Airports (LAWA), City of Los Angeles Department of Transportation 
(LADOT), Los Angeles County Metropolitan Transportation Authority (MTA), 
Southern California Regional Rail Authority (SCRRA), Caltrans and others.  
Presentations were also made to impacted Councils of Government (COG) 
representing an overwhelming majority of the cities in Los Angeles and San 
Bernardino counties.  The COGs contacted include Arroyo Verdugo, Gateway, North 
County Transportation Coalition (the de facto COG for North Los Angeles County), 
San Bernardino Association of Governments, San Bernardino Technical Advisory 
Committee, San Gabriel Valley, South Bay, and Western Riverside.   

Stakeholder Briefings  

Key stakeholders were reached through a carefully calibrated strategy that included a 
combination of individual briefings, public presentations to existing, active 
organizations, dissemination of fact sheets, a web site and other mechanisms.  Key to 
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Public Participation and Outreach 

any successful outreach effort is for opinion leaders to know that they are included in 
the decision-making process.  For this reason, the project Team made sure the flow of 
information with key stakeholders was continuous and two-way. 

The Project Team developed a multi-tiered approach whereby elected officials and 
key stakeholders such as Catellus Development Corporation are “first tier” 
stakeholders for ongoing briefings throughout the deployment program.  Once Joint 
Power Authorities for the appropriate corridors are formed, the next phase of briefings 
could include other stakeholders such as property owners, civic and residential 
organizations and others as identified by individual JPA’s. 

Collateral Materials 

Collateral materials were developed and distributed throughout the study process.  
Collateral materials consist of one-page fact sheets on the project, PowerPoint 
briefings, executive summaries of the milestone reports and presentation to the SCAG 
Maglev Task Force.  Also, a project video was produced and made available for 
stakeholders and the media. Given the complexity and technical nature of the subject 
matter and plethora of transportation projects taking place across the region, it was 
vital that concise yet descriptive and easily understood information about the study be 
made available to stakeholders in an easy to understand format.  

The Website 

A Study Website, created to establish a user-friendly interface, was developed and 
updated regularly during the course of the study. Project information, project 
description, project related news and updates, maps, graphic representations of routes 
being studied, alternatives and financial analysis; system concepts; and technology 
description represent a sample of the information available for review and/or 
downloading from the Website.  The Website is a useful tool in ensuring that 
stakeholders (i.e. policy makers and their staffs) can access current, approved 
information when needed and provided the opportunity for members of the general 
public to learn about the project as well.  The internet address for the ongoing maglev 
efforts is: www.calmaglev.org. 

Press/Media Relations 

In addition to briefing packets, fact sheets, a web site and other tools used to broadly 
disseminate information about the Maglev Deployment Program, another key effort 
was media outreach. The objective of media outreach efforts were to provide up to 
date information to the region on maglev deployment progress through the selection 
and prioritization of alignments and to publicize the success of the system in Shanghai 
in order to build momentum and demonstrate viability for the Southern California 
system. Media activities included the preparation and distribution of media advisories 
including “b-roll footage” from Shanghai and route maps.  Additionally a number of   
key SCAG representatives were made available for interviews and background 
information.   

6-3 
 

http://www.calmaglev.org/


 
E X E C U T I V E  S U M M A R Y  Milestone 6 
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Summary of Comments  

The Public Involvement Plan yielded a wide range of comments, they include:  

 Strong support for a high speed maglev rail system that will connect 
regional transportation hubs, provide potential relief of pressure on local 
airports and conserve energy. 

 Genuine concerns of a faltering state economy combined with skepticism 
about past public private partnerships and questions about the maglev 
technology.   

 Concerns about compatible land uses with stations and tracks.   

 Concerns that this system may compete with existing Metrolink service or 
other proposed high-speed rails system.  

 Questions of funding and financing, especially in the current economic 
climate. 

Comments collected during the course of the Study have been summarized and 
prepared in the narrative and contained in the report. These comments reflect the 
general sentiment of key stakeholders and provide a broader context for 
recommendations made regarding next steps. 
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E X E C U T I V E  S U M M A R Y  

1.7.0 Executive Summary 

The national transportation infrastructure is stressed to provide rapid mass transportation at 
medium-haul distances not economically viable for the aircraft industry. There is a commitment 
at the national level to implement state-of-the-science international MAGLEV capabilities while 
capturing sufficient intellectual property to foster economic growth in American-owned firms, 
employ skilled American workers, and provide the know-how and experience to design and build 
MAGLEV systems anywhere in the U.S. and around the world. Technology transfer of 
MAGLEV technology is a priority in these programs.  

This study outlines the technology transfer methods, strategies, stakeholders, rules, assessment 
factors, and the resulting framework.  This framework will be used in the upcoming 
Predeployment Phase to sign a technology transfer agreement with the current owner of the 
German MAGLEV technology, Transrapid International (TRI). This study concludes by 
describing the current baseline for the “Transfer Elements and Timing.”  

From the TRI standpoint, there are certain distinctive features in the implementation of a 
MAGLEV demonstration project in the USA: the superspeed Transrapid MAGLEV technology is 
a highly innovative technology in ground transportation, consisting of complex subsystems and 
components, whose accurate interplay during project implementation is of extraordinary 
significance.  It is indispensable for the success of the project that the interfaces be precisely 
coordinated.  TRI-USA has exclusive access to the system knowledge and the entire system 
know-how possessed by TRI KG, excluding research and manufacturing.  TRI-USA therefore has 
an obligation, as the provider of the technology, to point out that for the first project implemented 
in the USA—given the quality and delivery conditions including the short implementation 
period—the technology provider must supply certain critical subsystems and components.   

 
A premature division of critical system components through open procurement in the marketplace 
would, according to TRI, significantly increase risk, such that TRI-USA would not be able to give 
the necessary functional guarantees for the operation of the system with regard to functionality, 
availability, and reliability.  However, this does not preclude supply of many of these components 
by TRI-USA from U.S. manufacturing facilities and/or early cooperation with selected U.S. 
companies in many fields, which will be described in detail later in this report. A complete 
description of the TRI Technology Transfer plan is included in Addendum A to this study.  
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